

GanttProject Report

Project : Final year Project

Start : 10/10/13

End : 4/19/14

Organization :

Web Link : <http://>

Description :

Date : Jan 2, 2014 7:37:34 PM


Tasks List

Name	Start	End	Milesto	%	Resources	Notes
Feasibility Study	10/10/13	11/7/13	false	0		Fact Finding Was acquired by study of – TCP/IP Protocol Suite – HTTP Protocol – POP and SMTP Protocol Also Study of similar system was done – tcpdump – wireshark
Requirement Analysis	11/8/13	12/15/13	false	0		Two Fact Finding Techniques Were Implemented – Questionnaire – Survey
Analysis and Design	12/17/13	3/28/14	false	0		
High Level Design	12/17/13	1/22/14	false	0		
Low Level Design	1/23/14	2/28/14	false	0		
Development/Coding	2/27/14	3/28/14	false	0		
Implementation	3/29/14	4/8/14	false	0		
Testing	4/8/14	4/18/14	false	0		

Resources List

Name	Default role	Mail	Phone
------	--------------	------	-------

Gantt Chart



Resources Chart

